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Executive Project Summary 

Guthrie Telecommunications Network, Inc’s (GTN) Guthrie County Broadband Expansion Project will 
provide broadband services to households within the targeted service area in rural Guthrie County in west 
Central Iowa.  This broadband connectivity will create the potential for telehealth, telecommuting, and 
distance learning.  As shown in Exhibit B, the target service area includes one census block which passes 
six broadband units.  The overall total cost estimate of the project is $238,500.00 with $83,300.00 
requested in grant funding.  

For the Guthrie County Broadband Expansion Project, GTN is proposing to construct a Fiber to the Home 
(FTTH) outside plant and electronics infrastructure to the households located within the targeted serving 
area.  An FTTH architecture will provide state-of-the-art telecommunications services and the highest level 
of broadband capabilities to their subscribers. The proposed FTTH electronics enables the provision of 
peak data speeds up to a 1 Gbps data service.  The management system utilized for the proposed network 
provides GTN with visibility into the total bandwidth utilization.  GTN will have the ability to easily update 
the network to ensure that the end users do not experience congestion. 

GTN has considerable experience in broadband deployments with the goal of providing high-speed 
broadband to all locations in their serving area. GTN has a proven reputation of deploying applications 
that can reduce operating costs, increase services, improve customer satisfaction and increase revenue 
generation. It is led by experienced key staff that can manage their established organization to successfully 
implement and operate the proposed broadband infrastructure.   

The Guthrie County Broadband Expansion Project is currently in the planning phase.  GTN has explored 
building out this area; however, the high cost to deploy broadband due to its rurality has been a deterrent. 
With the proposed grant funding, GTN believes it feasible to complete this expansion.  The following is an 
overview of the preliminary timeline milestones. 
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OSP Design/Fielding x 
Pre-Construction Meeting x 
Construction x x 
Fiber Splice and Test x 
Electronics Order x 
Electronics Ship x 
Miscellaneous Equipment Install x 
Electronics Equipment Install x 
Equipment Turn Up / Test x x 
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